

Workplan for the preparation of risk profiles and risk management evaluations during the intersessional period between the tenth and eleventh meetings of the Committee

<i>Scheduled date</i>	<i>Interval between activities (weeks)</i>	<i>Activity (for each chemical under review)</i>
30 October 2014	-	The Committee establishes an intersessional working group
7 November 2014	1	The Secretariat requests parties and observers to provide the information specified in Annex E for risk profiles and Annex F for risk management evaluations
5 January 2015	8	Parties and observers submit the information specified in Annex E for risk profiles and Annex F for risk management evaluations to the Secretariat <ul style="list-style-type: none"> The Secretariat sends a reminder to parties and observers regarding the request for information by 5 December 2014
13 February 2015	6	The working group chair and the drafter complete the first draft <ul style="list-style-type: none"> The chair sends the first draft to the Secretariat by 11 February 2015 The Secretariat sends the first draft to the working group by 13 February 2015
27 February 2015	2	The members of the working group submit comments on the first draft to the chair and the drafter
13 March 2015	2	The working group chair and the drafter finish their review of the comments from the working group and complete the second draft and a compilation of responses to those comments <ul style="list-style-type: none"> The chair sends the second draft to the Secretariat by 13 March 2015
20 March 2015	1	The Secretariat distributes the second draft to parties and observers for comments
8 May 2015	7	Parties and observers submit their comments to the Secretariat
5 June 2015	4	The working group chair and the drafter review the comments from parties and observers and complete the third draft and a compilation of responses to those comments <ul style="list-style-type: none"> The chair sends the third draft to the Secretariat by 3 June 2015 The Secretariat sends the third draft to the working group by 5 June 2015
19 June 2015	2	The members of the working group submit their comments on the third draft to the chair and the drafter
3 July 2015	2	The working group chair and the drafter review the comments and complete the fourth (final) draft and a compilation of responses to those comments <ul style="list-style-type: none"> The chair sends the final draft to the Secretariat by 3 July 2015
10 July 2015	1	The Secretariat sends the final draft to the Division of Conference Services, United Nations Office at Nairobi, for editing and translation.
4 September 2015	8	The Division of Conference Services completes the editing and translation of the final draft
7 September 2015	<1	The Secretariat distributes the final draft in the six official languages of the United Nations
19–23 October 2015	6	Eleventh meeting of the Committee